

United International Academy: Marketing Activity Log

Combined from 7 agent logs · generated 2026-10-07 11:19

2026-10-07

Atlas

- **Done:** interviewed Fahed (role, company, transition brief, team brief); audited social and ads via Metricool (02_Reference/social_ads_audit_2026-10-07.md); read the full brand guidelines; built the workspace (CLAUDE.md, 00_Context, 00_Blueprint, Team role files, P01 tracker, operations docs, memory).
- **In progress:** P01 Phase 1.
- **Blocked / needs approval:** team model approval; decisions D-01 to D-12 (D-12 urgent: placeholder caption on the 4 Oct reel).
- **Next:** morning brief; chase the ownership audit (1.2) and the D-08 ad decision.
- **Done:** D-01 resolved (Fahed: legally cleared to say "Formerly Success 4Sure – Khalda") and applied across all docs; 7 agents registered by name in `.claude/agents/` (atlas, quill, lens, spark, keeper, compass, forge); brand change kit written; P01 moved to fast track (reveal proposed Sun 18 Oct).
- **Blocked / needs approval:** the fast-track dates and the kit texts; ownership check (D-07) and master contact list by 10 Oct; D-08, D-09.
- **Next:** chase the preconditions; Lens starts the reveal templates once the dates are approved.
- **Done:** Fahed approved the fast-track dates (private notice 11–13 Oct, teaser 13 Oct, teachers reel 15 Oct, reveal Sun 18 Oct); recorded in the kit and tracker.
- **Next:** preconditions by 10 Oct (ownership check, master contact list); approval of the kit texts and the reveal pack.
- **Done:** Fahed moved the reveal to Thu 8 Oct with a surprise celebration for students. Wrote the hour-by-hour plan (`reveal\_day\_plan\_2026-10-08.md`): staff briefing, celebration words, parent message, captions, consent rule, contingencies. Updated the tracker and kit; the "formerly" line runs to 6 Jan 2027.
- Needs Fahed today: caption fix, pause ads, ownership + username check, parent contact list, cake/poster order, the celebration time ■T■, staff briefing at 19:00, teaser at ~20:45.
- **Done:** opened one chat session per employee (Quill, Lens, Spark, Keeper, Compass, Forge); this session is Atlas. Each received its role, rules and first reveal-day tasks. Directory and routing rules in `00\_Context/team\_directory.md`.
- **Next:** collect their reports, QA, and send Fahed one consolidated approval list.
- **Done:** email rebrand & migration plan (9 phases), migration tracker (21 platforms), Phase 1 audit checklist. Started the audit through the connectors: the connected Google account is Fahed's personal Gmail; Calendar is personal only; Drive is mostly personal with a few academy items; Gmail is not connected.
- **Blocked:** E-01 (which Gmails are business), E-03 (Gmail audit access), D-04 (domain).
- **Next:** dispatched follow-ups to Forge, Keeper and Quill.
- **Done:** collected the first reports from all 6 team chats (13 commits). Quality check passed: no banned claims, no off-standard phone formats in new copy, no customer data in the repo. Compiled `approval\_list\_2026-10-07.md` (9 items today, 9 tonight, 6 this week).
- **Blocked / needs approval:** everything on the approval list; D-08 pause; ■T■ time.
- **Next:** watch tonight's teaser; on reveal day, coordinate the team chats from the plan.

Quill

- **Done:** transition messages draft v1 (private notice, contest close, reveal caption, FAQ, email) in P01.
- **Blocked:** D-01 (old-name use), D-09 (contest close).
- **Next:** December calendar framework after the template library exists.
- **Done:** proofread `reveal\_day\_plan\_2026-10-08.md` §A–§D (AR grammar, removed unprovable "path to any university" line, clarified contest-winner wording, programmes on own line, emoji ≤2, "call or WhatsApp"); change log at the end of the file.
- **Done:** `reveal\_day\_reply\_library.md` (13 comment/DM replies AR/EN, escalation rules, lead logging for Keeper).

- **Done:** `reveal\_weekend\_captions.md` (3 options each for the recap reel and the "Same team" post).
- Needs approval (Fahed): the corrected captions, the reply library, one option per weekend post. Decide contest winner (D-09) and exact address wording for DMs.
- Issues for Lens: `03-same-team-post.png` still says "Something new is coming" and has no logo; it now runs after the reveal.
- **Next:** monitor reveal-day comments with the library once approved; hand leads to Keeper.
- **Done:** polished `05\_Operations/email\_migration/email\_migration\_plan.md` \$A (customer email) and \$B (old-inbox auto-reply), AR + EN: clean MSA Arabic, "New Brand. Same Team. Bigger Vision." added, aligned with the reveal messages, short subject-line alternatives in each language. Only placeholder left: **info@domain**.
- Needs approval (Fahed): \$A and \$B wording, and which subject line to use. Nothing can be sent until D-04 (domain) fills **info@domain**.
- **Next:** final pass with the real address once D-04 is decided.

Lens

- **Done:** rebuilt the official logo library from the guidelines PDF (3 lockups × 6 colour versions in SVG/PNG, print PDFs, social avatar, favicons, email-signature logo). Wordmark from the original vector outlines; symbol traced from the 330 px source image.
- **Blocked / needs approval:** Fahed's visual sign-off on the rebuilt files; the designer's source files (1.8) for large-format production.
- **Next:** template library spec (2.9) once the Canva brand kit exists.
- **Done:** reveal pack v1, 21 designs (teaser story, contest-thanks post, same-team post, 6 reveal-day stories, 5-slide FAQ carousel, Facebook cover, 5 highlight covers, reel end card); brand fonts stored locally; generator `01\_Tools/brand\_assets/reveal\_pack.js`.
- **Blocked / needs approval:** Fahed's approval of the designs and of IBM Plex Sans Arabic as the Arabic font.
- **Next:** the reveal reel animation from the SVG layers; the teachers reel shot list for 15 Oct.
- **Done:** 12 s logo-reveal video in MP4 (reel 1080×1920 + screen 1920×1080, with covers); teaser and contest-thanks designs now say "tomorrow"; celebration print files (A3 poster PDF, cake print 2400 px).
- **Next:** the celebration recap reel from tomorrow's footage (only consented or non-identifiable student shots).
- **Done:** celebration shot list (`P01/celebration\_shot\_list.md`, 14 shots with publish/consent marks); recap reel plan (`P01/celebration\_recap\_reel\_plan.md`, 25 s, AR+EN text, end card) + 4 ready-made text overlays (`reveal\_pack/recap-reel/`, generator `recap\_overlays.js`); QA of all reveal-pack PNGs + MP4s: fixed same-team post label/symbol, story-6 symbol safe zone, programmes highlight, MP4 closing frame now has the symbol (re-rendered).
- **Blocked / needs approval:** Fahed approves the shot list, the reel plan and the fixes; a second camera person must be named tonight (Fahed is speaking); IBM Plex Sans Arabic still pending.
- **Next:** edit the recap reel from the **footage** once it's on the academy drive (Sat 10 Oct).

Spark

- **Done:** role defined (00_Blueprint/Team).
- **Next:** see the P01 tracker.
- **Done:** `04\_Projects/P01\_Foundation\_and\_Transition/ads\_and\_tracking\_plan.md` v1.
- \$1: pause steps for the 2 Meta campaigns, plus a boost/schedule check.
- \$2: source-tag scheme + 8 tagged wa.me links, encoded and decode-tested.
- \$3: ads plan with EST II Dec + SAT Mar 2027, Amman parents, click-to-WhatsApp, launch gates, KPIs and a budget proposal.
- Checked: Metricool brand 7035734 has 0 scheduled posts for 7 Oct–31 Dec.
- Spend/leads: no new data pulled. The audit totals stand (~106.36 spend, 29 conversations, 0 form leads).
- **Blocked / needs approval:**
- Fahed to pause both campaigns today (D-08, Tier 2).
- v1 test budget ≈ 315–505 in ad-account currency (Tier 2).
- Ad-account currency unconfirmed.
- EST II December sitting date unverified.

- Gates D-07 and the CRM (2.11) open.
- **Next:** log Fahed's pause confirmation; check that the tagged links are live on 8 Oct; creative brief to Lens/Quill by 2 Nov.

Keeper

- **Done:** role defined (00_Blueprint/Team).
- **Next:** see the P01 tracker.
- **Done:** parent contact list template (`P01/parent\_contact\_list\_TEMPLATE.csv`, 29 columns incl. `saved\_our\_number` and `notified\_8\_oct` tracking) + fill-in instructions for admissions (structure only, no real data).
- **Done:** admissions sending playbook for 8 Oct (`P01/admissions\_send\_playbook\_2026-10-08.md`): timeline, dry run, broadcast-then-individual method, batches of 20, delivery check via message Info, top 8 replies (AR/EN), escalation rules and checkpoint at ■T■+80.
- **Done:** WhatsApp quick replies draft v1, AR + EN (`P01/whatsapp\_quick\_replies\_DRAFT\_2026-10-08.md`): /faq, /programmes, /location, /trial, /thanks.
- **Blocked / needs approval:** Fahed to approve reveal plan §C (parent message) and the 10 quick replies; confirm trial classes (free? all programmes?) and the full address.
- **Next:** admissions fills the Sheet today (counts to Keeper by 18:00); dry run tonight; track tomorrow's send and log numbers only.
- **Done:** contact triage procedure (`05\_Operations/email\_migration/contact\_triage\_procedure.md`): export Google Contacts + Other contacts to a private triage sheet, Keep / Archive / Leave rules, phone-key dedupe against the parent list, import rules (consent stays Unknown), count reconciliation.
- **Done:** parent contact list template v1.1: 7 triage columns appended (`email`, `contact\_origin`, `triage\_decision`, `triage\_date`, `triaged\_by`, `duplicate\_of`, `imported\_on`); instructions updated.
- **Done:** `UIA/Keep` labelling routine + weekly old-inbox count routine (`05\_Operations/email\_migration/gmail\_keep\_label\_and\_weekly\_count.md`): search pack + 2 extra queries, labelling rules, Gmail filters to `UIA/Incoming`, Sunday count tab, trend actions.
- **Blocked / needs approval:** E-01 (which Gmail accounts) before anyone runs these; Fahed to confirm the "≤ 2 business emails/week for 4 weeks" threshold.
- **Next:** triage and labelling 8–11 Oct (Fahed/admissions); first baseline count Sun 11 Oct.

Compass

- **Done:** baseline audit, 1 Jul – 7 Oct 2026 (IG, FB, Meta Ads via Metricool). Key facts: IG 4,524 followers (41% Amman; 14% aged 13–17); reels avg reach 1,095 vs. posts 251; ads ~106 spend → 29 conversations, 0 form leads recorded.
- **Next:** define the KPI sheet with Atlas; set up the weekly report once tracking (4.2) exists.
- **Done:** pre-reveal baseline from Metricool → `02\_Reference/baseline\_pre\_reveal\_2026-10-07.md`. IG 4,524 followers (5 Oct), FB 503; unfollows ≈ 9/day, net ≈ -4/day; reel reach median ≈ 750 / 28-day avg 1,017 / best 2,354; avg post reach 196, story 110; paid page-promotion campaign 13 messaging conversations on 52.72 spend (1–7 Oct). DMs and WhatsApp volume: unknown (no source).
- **Done:** reveal monitoring checklist 8–10 Oct with red/amber/green thresholds and check-in times → `04\_Projects/P01\_Foundation\_and\_Transition/reveal\_monitoring\_checklist\_2026-10-08.md`.
- **Done:** KPI definitions v1 → `08\_Reviews/kpi\_definitions.md` (north star not yet measurable: needs CRM v1 + source tags).
- **Flags:** Metricool IG data lags 1–2 days (first 48 h must be read in the IG app); 5 and 6 Oct views duplicated (7,359); page-promotion ad still spending into the reveal window.
- **Blocked / needs approval:** KPI sheet v1 needs Atlas validation + Fahed approval; Fahed to set working hours for the response-time KPI; admissions to start a daily WhatsApp enquiry tally on 8 Oct.
- **Next:** 8 Oct check-ins per checklist; day-1 flash 22:00; reveal read-out Sat 10 Oct 21:00.

Forge

- **Done:** ownership & access model, access register skeleton, phone number standard, email setup plan, signature template.

- **Blocked:** domain decision (D-04); ownership audit (1.2) needs Fahed.
- **Next:** password manager setup guide; DNS records sheet once the domain is chosen.
- **Done:** `P01/reveal\_day\_account\_guide.md`: click-by-click phone guide for Instagram, Facebook Page and WhatsApp Business (texts from brand_change_kit §2), with fallbacks for a taken username and a rejected FB name change; holding-account guide for @success4sure_khalda (Tier 2); same-day ownership worksheet (ownership_and_access §4) with go/no-go table; copy block; tagged WhatsApp links `[ref:IG-BIO]`, `[ref:FB-PAGE]` encoded.
- **Blocked / needs approval:** Fahed: EN vs bilingual IG bio; academy opening hours (away message stays off without them); confirmed address. Fahed + Mgmt: holding account yes/no (Tier 2). Worksheet answers needed tonight for go/no-go (D-07).
- **Next:** fill the access register from the worksheet (P01 1.3); reminder to retry the old handle 15–22 Oct if approved; password manager guide (P01 1.4).
- **Done:** `05\_Operations/email\_migration/workspace\_setup\_guide.md`: Workspace sign-up in the legal name, admin@ + 2 super admins, users, groups (incl. management@, dmarc@), 2SV enforcement (no SMS), DNS record sheet (TXT verify, MX smtp.google.com, SPF, DKIM 2048, DMARC p=none → dmarc@), signature roll-out and test checklist. `gmail\_transition\_guide.md`: Case A (business Gmail: forwarding to admissions@ keeping a copy + vacation responder to 6 Jan 2027) and Case B (personal Gmail: filter on business senders + saved template; manual reply recommended over auto-send). Tracker: 11 platforms added (password manager, IG holding account, dmarc@, GitHub repo in a personal account, Claude workspace, Adobe, Figma, Miro, Slack, WordPress, vidIQ/YouTube).
- **Blocked / needs approval:** D-04 domain (everything starts there); E-01 which Gmails; E-02 naming; reply text approval; temporary logo host for signatures until the website exists; GitHub repo ownership (Tier 2).
- **Next:** reveal day support (priority); Phase 1 audit with Fahed 8–11 Oct; Workspace go-live when D-04 is bought.