

United International Academy: Marketing Activity Log

Combined from 7 agent logs · generated 2026-10-07 10:43

2026-10-07

Atlas

- **Done:** interviewed Fahed (role, company, transition brief, team brief); audited social and ads via Metricool (02_Reference/social_ads_audit_2026-10-07.md); read the full brand guidelines; built the workspace (CLAUDE.md, 00_Context, 00_Blueprint, Team role files, P01 tracker, operations docs, memory).
- **In progress:** P01 Phase 1.
- **Blocked / needs approval:** team model approval; decisions D-01 to D-12 (D-12 urgent: placeholder caption on the 4 Oct reel).
- **Next:** morning brief; chase the ownership audit (1.2) and the D-08 ad decision.
- **Done:** D-01 resolved (Fahed: legally cleared to say "Formerly Success 4Sure – Khalda") and applied across all docs; 7 agents registered by name in ``.claude/agents/`` (atlas, quill, lens, spark, keeper, compass, forge); brand change kit written; P01 moved to fast track (reveal proposed Sun 18 Oct).
- **Blocked / needs approval:** the fast-track dates and the kit texts; ownership check (D-07) and master contact list by 10 Oct; D-08, D-09.
- **Next:** chase the preconditions; Lens starts the reveal templates once the dates are approved.
- **Done:** Fahed approved the fast-track dates (private notice 11–13 Oct, teaser 13 Oct, teachers reel 15 Oct, reveal Sun 18 Oct); recorded in the kit and tracker.
- **Next:** preconditions by 10 Oct (ownership check, master contact list); approval of the kit texts and the reveal pack.
- **Done:** Fahed moved the reveal to Thu 8 Oct with a surprise celebration for students. Wrote the hour-by-hour plan (`reveal_day_plan_2026-10-08.md`): staff briefing, celebration words, parent message, captions, consent rule, contingencies. Updated the tracker and kit; the "formerly" line runs to 6 Jan 2027.
- Needs Fahed today: caption fix, pause ads, ownership + username check, parent contact list, cake/poster order, the celebration time **■T■**, staff briefing at 19:00, teaser at ~20:45.

Quill

- **Done:** transition messages draft v1 (private notice, contest close, reveal caption, FAQ, email) in P01.
- **Blocked:** D-01 (old-name use), D-09 (contest close).
- **Next:** December calendar framework after the template library exists.

Lens

- **Done:** rebuilt the official logo library from the guidelines PDF (3 lockups × 6 colour versions in SVG/PNG, print PDFs, social avatar, favicons, email-signature logo). Wordmark from the original vector outlines; symbol traced from the 330 px source image.
- **Blocked / needs approval:** Fahed's visual sign-off on the rebuilt files; the designer's source files (1.8) for large-format production.
- **Next:** template library spec (2.9) once the Canva brand kit exists.
- **Done:** reveal pack v1, 21 designs (teaser story, contest-thanks post, same-team post, 6 reveal-day stories, 5-slide FAQ carousel, Facebook cover, 5 highlight covers, reel end card); brand fonts stored locally; generator ``01_Tools/brand_assets/reveal_pack.js``.
- **Blocked / needs approval:** Fahed's approval of the designs and of IBM Plex Sans Arabic as the Arabic font.
- **Next:** the reveal reel animation from the SVG layers; the teachers reel shot list for 15 Oct.
- **Done:** 12 s logo-reveal video in MP4 (reel 1080×1920 + screen 1920×1080, with covers); teaser and contest-thanks designs now say "tomorrow"; celebration print files (A3 poster PDF, cake print 2400 px).
- **Next:** the celebration recap reel from tomorrow's footage (only consented or non-identifiable student shots).

Spark

- **Done:** role defined (00_Blueprint/Team).
- **Next:** see the P01 tracker.

Keeper

- **Done:** role defined (00_Blueprint/Team).
- **Next:** see the P01 tracker.

Compass

- **Done:** baseline audit, 1 Jul – 7 Oct 2026 (IG, FB, Meta Ads via Metricool). Key facts: IG 4,524 followers (41% Amman; 14% aged 13–17); reels avg reach 1,095 vs. posts 251; ads ~106 spend → 29 conversations, 0 form leads recorded.
- **Next:** define the KPI sheet with Atlas; set up the weekly report once tracking (4.2) exists.

Forge

- **Done:** ownership & access model, access register skeleton, phone number standard, email setup plan, signature template.
- **Blocked:** domain decision (D-04); ownership audit (1.2) needs Fahed.
- **Next:** password manager setup guide; DNS records sheet once the domain is chosen.